
Project Name Start Date End Date Budget Spent to Date

12/6/14 9/14/16  $17,133,134  $9,211,513 

Addison Road 7/30/15 11/11/15  $2,274,473  $726,535 

Vitruvian Phase V Design TBD TBD  $311,065 N/A

mid Jan 2016 mid-July  $1,000,000  $50,821 

Winnwood Pond Dredging est. April 2016 TBD  $1,400,000 N/A

10/15/14 TBD  $16,000,000  $964,109 

7/27/15 1/15/15  $2,154,207  $885,000 

Airport Pavements 9/8/15 4/1/16  $468,741  $82,698 

On schedule within budget
Behind Schedule
Over budget

Belt Line Road 
Undergrounding Utilities 

Les Lacs Pond 
Improvements

Midway  Road Revitalization 
(Design)
Taxiway Victor 
Reconstruction



Comments/Notes Status

Pre-design activities have begun Project has not begun yet

Project has not begun yet

All utility agreements in place; 5 segments 
of out 8 complete for central mainline duct

Project is behind schedule due to 
weather. 

Pavement markings and misc. concrete pad 
replacements are continuing

Project is on schedule and within 
budget

Design is nearly complete; to be posted for 
bids in mid-November

Project is on schedule and within 
budget

Project to be re-bid in spring 2016; to be 
completed in summer 2016
Design is 40% complete; construction 
planned mid-2017

Project is on schedule and within 
budget

Currently in Phase 3 of 5. Phase 4 taxilane 
closure is occuring on 11/09/15

Project is on schedule and within 
budget

Currently working on Phase 2 of the S4 
apron reconstruction

Project is on schedule and within 
budget


